

I. Major Activities During the Past Week:

A. Support to PTO:

CAMS (COMIREX Automated Management System) The Request for Proposal (RFP) for the development of the CAMS2 Processing Segment (P/S) was delivered to Procurement Division/OL on 9 February. OL is scheduled to have the RFP in the mail on 10 February.

The CAMS2 (P/S) Functional Requirement Document was distributed to PTO and COMIREX. The System Analysis Branch/PTO is responsible for integrating all comments by 1 March. The Document will be placed under CAMS Configuration Control on 15 March, followed by final distribution on 1 April.

Phase II of the Dual Mode Interface Test was attempted on Saturday, 7 February. Several factors impacted progress. First, the main dictionary on the test data base in GC47 had been destroyed sometime during the past week. The best determination at this point is that a power failure caused the problem. Second, the messages from the [] contained the wrong mission number. Consequently, very little testing was accomplished. Phase II will be attempted again this Saturday and Sunday.

B. Support to OPPPM:

SAWP (Suggestion and Achievement Awards Program) A critical design review of the SAWP project was held, and design of the on-line phase of SAWP was approved with some suggested changes. The off-line phase of SAWP was reviewed and found to be basically sound; however, further detailed program specifications are required before off-line implementation can begin. On-line phase implementation has begun.

C. Support to OS:

4C (Community - Wide Computer Assisted Compartmentation Control System) 4C full funding has not yet been restored and replanning has begun with ODP Engineering Division and Office of Communications to pare down 4C implementation to meet the probable funding constraints. This paring will result in significant reductions in terminal and slave printer acquisitions by 4C in 1981.

II. Problems:

SAS (Statistical Analysis System) The contract for SAS, which is used by several projects at the DCI and DDA level, expired in November 1980. A temporary extension was granted through February. However, the new contract has been delayed indefinitely by OL. If SAS service lapses, it will have significant impact on the utilizing projects.

25X1